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SECTION – 1 

OFFICE OF THE NATIONAL P. G. COLLEGE

2, RANA PRATAP MARG, LUCKNOW 

Construction of classrooms and room with steel 

structure on terrace of science block at National P. G. College, 

2, Rana Pratap Marg, Hazratganj, Lucknow.

IMPORTANT DATES 

S.No. Particulars Date Time 

1. Published 06.06.2026 -

2. Bid Submission Start 09.06.2026 09:30am 

3. Bid Submission End 23.06.2026 01:00pm 

4. Bid Opening 24.06.2026 03:00pm 

Place of Submission of Bid Offline - Office of The National P G College 2, Rana Pratap Marg, Lucknow 

Place of Opening of Bid Offline – Office of The National P G College  2, Rana Pratap Marg, Lucknow 

. 

Officer inviting Bids Principal National P. G. College 

2, Rana Pratap Marg, Lucknow
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Office of Principal National P. G. College  2, Rana Pratap Marg, Lucknow 

 
 
 

 

 Ref. No. 2 1 /2026-27          Date: 06.06.2026 

 
 

The Principal National P G College 2, Rana Pratap Marg, Lucknow on behalf of the Manager                   

National P. G. College invites the Percentage rate bids from the eligible and approved Contractors The 

Bidder may submit bids for any or all of the works. Bidders are advised to note the minimum qualification 

criteria specified in Clause 3 of the Instructions to Bidders to qualify for the award of the contract. 

 
S. No. Name of Work Estimated 

Cost (Rs.) 

Bid Security (Rs.) in the form 

of DD issued from 

nationalized bank in favour 

of the National P G College   

Lucknow 

Cost of the Document 

(Non Refundable) (Rs.) 

in the form of demand 

draft issued from 

nationalized bank in 

favour of National P G 

College  of Lucknow 

payable at Lucknow 

 Bid validity 

days 

Times of 

Completion 

including 

rainy season 

Address of the 

Officer 

Executing the 

Work 

1 2 3 4 5 6 7 8 

1. Construction of 

classroom and 

room with steel 

structure 

84,99,136.00 1,70,000.00 5,000.00 90 06 Months Principal 

National P. G. 

College 

 

1.  Cost of Bid Document, as per coloum 5 (non-refundable) Should be enclosed with tender document 

set in the form of Bank Draft issued in the Favour of The National P G College Lucknow from 

Nationalized Bank. All concerned please note that the bidding process will not move onward if the 

bid document’s cost (Tender Fee) is not enclosed with technical bids. 

2  Bids must be accompanied with security of the amount specified for the work in the table as per 

column 4. Bid security (EMD) Should be enclosed with tender document set in the form of DD 

issued by Nationalized Bank in favour of The National P G College Lucknow in original. All 

concerned please note that the bidding process will not move onward if the bid security (EMD) is 

not enclosed with technical bids. 

3. Time allowed for completion is mentioned in column no.6 including rainy season. 

4. Website http://www.npgc.in in may be referred for detailed terms and conditions of the invitation for bids. 

 

5.  Bid document with detailed terms and conditions will be available office of National P G College from 

09.06.2026 to 23.06.2026 upto 01:00 P.M. 

TENDER NOTICE 
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6. Bid security must be valid for 45 days beyond the validity of the bid. 

 

7. Bids must be submitted offline on or before on 2 3 . 0 6 . 2 0 2 6  at 01:00 PM and will be opened on 

2 4 .06.2026 at 03.00 PM in the Office of The National P G College. If the office happens to be 

closed on the date of opening of the bids as specified, the bids will be opened on the next working 

day at the same time and venue. 

 

8. The bids shall remain valid for acceptance for a period of 90 days from the last date of submission 

of Bids. Before submission of offline bids, bidders must ensure that original bid documents alongwith 

(DD) of all the necessary documents have been attached with bid. 

 
(i) The College will not be responsible for delay in offline submission due to any reason whatsoever. 

(ii) All the information required for bid must be filled in and submitted offline 

 

9. No engineer of gazette rank or other gazette officer employed in engineering or administrative duties in an engineering 

department of the state/central government is allowed to work as a contractor for a period of two years after his retirement 

from government service, without government permission. This contract is liable to be cancelled if either the contractor or 

any of his employees is found any time to be such a person who had not obtained the permission of the government as 

aforesaid before submission of the tender or engagement in the contractor’s service. 

10. Any bidder who is registered with the state bar council is not allowed to participate in bidding process. 

11. Any bidder who is having criminal record is not allowed to participate in the bidding process 

12. Each bidder is required to furnish an affidavit offline on a non-judicial stamp paper of Rs. 100/-giving all information on 

prescribed Performa required for evaluation of the bidding capacity of the bidder. 

13. Bidders must submit information/document on prescribed Performa i.e. T4,T5,T6 with each bid. 

14. All bid documents of successful bidder will be verified before opening of financial bid.  

15. 5% Security will be decided from every running bill. 

16. Labour cess @ 1% will be deducted from contractor`s bill and GST shall be paid extra as per rules. 

17. For bid please refer check list for documents required. 

19 Bidder must be submit information of Tender Fees and E.M.D on a Non Judicial stamp paper of Rs 10.00 like Tender No, 

Name of work, Tender Fees and EMD with details of Bank, Branch etc. 

20. The Bidder must submit all the documents, such as original EMD and Financial bid, in separate envelopes which is further 

put in one envelope.   

 

 

Principal 

National P G College, 

Rana Pratap Marg, 

Lucknow 
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SECTION – 2 

Instructions to Bidders 

Table of Clauses 
 

Clause A .  General  Clause D.  Submission of Bids 

1 Scope of Bid 17 Sealing and Marking of Bids 

2 Eligible Bidders 18 Deadline for Submission of Bids 

3 Qualification of the Bidder 19 Late Bids 

4 One Bid per Bidder 
 

E.  
Bid Opening and 

Evaluation  

5 Cost of Bidding 20 Bid Opening 

6 Site Visit 21 Process to be confidential 

 B.  
Bidding Document and 
Evaluation  

22 
Clarification of Bids and Contracting the 

  Employer 

7 Content of Bidding Documents 23 Correction of Errors 

8 Clarification of Bidding Documents 24 Evaluation and Comparison of Bids 

9 Amendment of Bidding Documents 25 Price Preference 

 
C.  

Preparation of 
Bids  

 
F.  

Award of 
Contract  

10 Language of Bid 26 Award Criteria 

11 Documents comprising the Bid 27 
Employer’s Right to Accept any Bid and to 

Reject any or all Bids 

12 Bid Prices 28 Notification of Award 

13 Currencies of Bid and Payment 29 Corrupt or Fraudulent Practices 

14 Bid Validity   

15. Earnest Money   

16. Format and Signing of Bid   
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Instructions to Bidders (ITB) 

General 

1. Scope of Bid 

1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works as described in these 

documents and referred to as “the works”. The name and identification number of the works is provided in the Appendix 
to ITB. The bidders may submit bids for any or all of the works detailed in the table given in the Notice Inviting Tender. 
Bid for each work should be submitted separately. 

1.2 The successful Bidder will be expected to complete the Works by the Intended Completion Date specified in the Contract. 

1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives (bidder/ tenderer, bid/ tender, bidding/ 

tendering, etc.) are synonymous. 

2. Eligible Bidders 

2.1 For works costing less than or equal to Rs. 10.00 Lacs invitation for bids is open to all category of registered 
contractors (bidders). 

2.2 For works costing more than Rs. 10.00 Lacs invitation for bids is open to bidders to registered contractors of category 
A who qualify in their bidding capacity. 

2.3 For Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the Central 
Government, the State Government or any public undertaking, autonomous body, authority by whatever name called 
under the Central or the State Government. 

2.4 Any bidders having criminal record is not allowed to participate in the bidding process. Any person who is having 
criminal cases against him or involved in the organized crime or gangster activities or Mafia or Goonda or Anti 

social activity are strictly prohibited to participate in the bidding process. If it is established that any bidder has criminal 

record, his bid shall be automatically cancelled. 

2.5 The bidder has to produced character certificate, Solvency certificate, self decoration affidavit ( on the prescribed 
proforma which is attached with the bid document ) etc., issued by the competent authority in original with bid document. 

2.6 Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to participate in the bidding. 

If it is established that the contractor is registered with the state bar council, his bid shall be automatically cancelled. 

3. Qualification of the Bidder  

 
3.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a preliminary description of the 

proposed work method and schedule, including drawings and charts, as necessary. 

3.2 All bidders shall include the following information and documents with their bids in Section 3, Qualification 

Information unless otherwise stated in the Appendix to ITB: 

(a) copies of original documents defining the constitution or legal status, place of registration, and principal place of business; 

written power of attorney of the signatory of the Bid to commit the Bidder; 

(b) total monetary value of Civil construction works performed for each of the last five years; 

(c) experience in works of a similar nature and size for each of the last financial five years, and details of works in 

progress or contractually committed with certificates from the concerned officer of the rank of Executive Engineer or 

equivalent; 

(d) evidence of ownership of major items of construction equipment named in Clause 4.4 B (b) (i) of ITB or evidence of 

arrangement of possessing them on hire/lease/buying as defined therein. 

(e) details of the technical personnel proposed to be employed for the Contract having the qualifications defined in Clause 4.4 

B(b) (ii) of ITB for the construction. 

(f) reports on the financial standing of the Bidder, such as profit and loss statements and auditor's reports for the past three 
years; 

(g) an undertaking that the bidder will be able to invest a minimum of cash up to the percentage (defined in the Appendix to 

ITB) of the contract price of works, during the implementation of the works; 

(h) evidence of access to line(s) of credit and availability of other financial resources/ facilities (10 percent of the contract 

value) certified by banker (the certificate being not more than 3 months old.) 

(i) authority to seek references from the Bidder's bankers; 
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(j) information regarding any litigation or arbitration during the last five years in which the Bidder is involved, the parties 

concerned, the disputed amount, and the matter; 

(k) Proposal for subcontracting the components of the works for construction/ Upgradation aggregating not more than 25% of 

the contract price: - and 

(l) The proposed methodology and programme of construction, backed with equipment and material planning and deployment, 

duly supported with broad calculations and Quality Management Plan proposed to be adopted, justifying their capability of 

execution and completion of the work as per technical specifications and within the stipulated period of completion. . 

 

 

3.3 Bids from joint venture are not allowed. 

 

3.4 A  To qualify for award of the Contract, each bidder should have in the last five years: 

a) Achieved in any one year a minimum financial turnover (in all cases of Civil engineering construction works only) volume 

of construction work of at least the amount equal to the estimated cost of works(excluding maintenance cost for five 

years) for which bid has been invited. The turnover will be indexed at the rate of 8 percent for a year. 

b) Satisfactorily completed, as prime Contractor, at least one similar work equal in value to one-third of the estimated cost 

of work (excluding maintenance cost for five years) for which the bid is invited, or such higher amount as may be specified 

in the Appendix to ITB. 

3.4 B (a) Each bidder must produce: 

(i) The current income-tax clearance certificate; 

(ii) An affidavit that the information furnished with the bid documents is correct in all respects; and 

(iii) Such other certificates as defined in the Appendix to ITB. Failure to produce the certificates shall make the 

bid non-responsive. 

(b) Each bidder must demonstrate: 

(i) Availability for construction work, of the owned, key equipment stated in the Appendix to ITB including 

equipment required for establishing field laboratory to perform mandatory tests, and those stated in the Appendix to 

ITB; 

(ii) Availability for construction work of technical personnel as stated in the Appendix to ITB. 

(iii) Liquid assets and /or credit facilities, net of other contractual commitments and exclusive of any advance 

payments which may be made under the Contract, of not less than the amount specified in the Appendix to ITB; 

 

(c) The bidder must not have in his employment: 

(i) The near relations (defined as first blood relations, and their spouses, of the bidder or the bidder’s spouse) of 

persons listed in the Appendix to ITB. 

(ii) Without Government permission, any person who retired as gazetted officer within the last two years of the 

rank and from the departments listed in the Appendix to ITB. 

 

3.4.C  To qualify for a package of contracts made up of this and other contracts for which bids are invited in the Notice Inviting 

Tender, the bidder must demonstrate having experience and resources sufficient to meet the aggregate of the qualifying 

criteria for the individual contracts. 

3.5 Sub contractors experience and resources shall not be taken into account in determining the bidders compliance with 

the qualifying criteria except to the extent stated in 4.4 A above 

3.6 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for 

construction work is equal to or more than the total bid value. The available bid capacity will be calculated as under: 

Assessed Available Bid capacity = (A*N*M - B) 

where 

A = Maximum value of Civil engineering works executed in any one year during the last five years (updated to the price 

level of the last year at the rate of 8 percent a year) taking into account the completed as well as works in progress. 
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N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 months to be 

taken as half-year and more than 6 months as one year). 

M = M is taken 2.5 

B = Value, at the current price level, of existing commitments and on-going works to be completed during the period of 

completion of the works for which bids are invited. 

Note: The statements showing the value of existing commitments and on-going works as well as the stipulated period of 

completion remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank 

of an Executive Engineer or equivalent. 

 

3.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have: 

(i) Made misleading or false representations in the forms, statements, affidavits and attachments submitted in proof of 

the qualification requirements; and/or 

(ii) Record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays 

in completion, litigation history, or financial failures etc. 

(iii) participated in the previous bidding for the same work and had quoted unreasonably high or low bid prices and 

could not furnish rational justification for it to the Employer. 

4. One Bid per Bidder 

4.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid will cause the proposals 

with the Bidder's participation to be disqualified. 

 

5. Cost of Bidding 

5.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer will, in no 

case, be responsible or liable for those costs. 

 

6. Site Visit 

 

6.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarise himself with the Site 

of Works and its surroundings including source of earth, water, road aggregates etc. and obtain all information that may 

be necessary for preparing the Bid and entering into a contract for construction of the Works. The costs of visiting the 

Site shall be at the Bidder's own expense. He may contact the person whose contact details are given in the Appendix to 

ITB. 

 

 

A. Bidding Documents 

7. Content of Bidding Documents 

 

7.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance with Clause 10 of 

ITB.  

1. Notice Inviting Tender 

2.Instructions to Bidders 

3 Qualification Information 

4 Conditions of Contract 

5 Specifications & Drawings 

6 Bill of Quantities 

7 Form of Bid 

7.2 One set of the bidding documents will be issued to the bidder against the payment. 
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7.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms and 

specifications, bill of quantities, forms and drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. 

8 Clarification of Bidding Documents. 

 

8.1 A prospective bidder requiring any clarification of the bidding document may notify the employer in writing or by cable 

(“cable” includes Telex and facsimile) at the employer address indicated in the Notice inviting tenders. The Employer will 

respond to any request for clarification received earlier than 10 Days prior to the dead line for submission of bid. Copies of 

the employer’s response will be forwarded to all purchasers of the bidding documents, including a description of the enquiry, 

but without identifying it’s source 

9. Amendment of Bidding Documents 

9.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing addenda. 

9.2 Any addendum thus issued shall be part of the bidding documents and shall be communicated in writing by registered post 

or by cable to all purchasers of the bidding documents. Prospective bidders shall acknowledge receipt of each addendum by 

cable to the Employer. 

 

 

B. Preparation of Bids 

 

10. Language of Bid 

10.1 All documents relating to the Bid shall be in the language specified in English. 

11. Documents Comprising the Bid 

11.1 The Bid submitted by the Bidder shall be in sealed envelop. 

 

 

12. Bid Prices 

 

12.1 The Contract shall be for the whole Works, as described in contract, based on the priced Bill of Quantities submitted by 

the Bidder. 

12.2 The Bidder shall adopt the Percentage Rate Method. 

Percentage Rate Method requires the bidder to quote a percentage above / below/ at par of the schedule of rates 

specified in Bill of Quantity. 

12.3 All duties, taxes, royalties and other levies payable by the Contractor under the Contract, or for any other cause, shall be 

included in the rates, prices, and total Bid price submitted by the Bidder. 

12.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not be subject to 

adjustment. 

13. Currencies of Bid 

 

13.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

 

14. Bid Validity 

14.1 Bids shall remain valid for a period of ninety days after the deadline date for bid submission specified in bid document. 

A bid valid for a shorter period shall be rejected by the Employer as non-responsive. 

14.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders may 

extend the period of validity for a specified additional period. The request and the bidders‟ responses shall be made in 

writing or by cable. A bidder may refuse the request without forfeiting his Earnest Money. 
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15. Earnest Money 

15.1 The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in the bid document. 

15.2 The Earnest Money shall, at the Bidder’s option, be in the form of Demand Draft of a scheduled commercial bank, issued 

in favour of the name given in the tender notice.  

15.3 Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms given in the bid document shall be 

rejected by the Employer as non-responsive. 

15.4 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the Bid validity period. 

15.5 The Earnest Money of the successful Bidder will be discharged when the Bidder has signed the Agreement and furnished 

the required Performance Security. 

15.6 The Earnest Money may be forfeited: 

a) if the Bidder withdraws the Bid after bid opening during the period of Bid validity; 

b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

i. sign the Agreement; and / or 

ii. Furnish the required Performance Security. 

16. Format and Signing of Bid 

16.1 The Bidder shall submit one set of the bid comprising of the documents as described in bid document. 

 
16.2 The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign on 

behalf of the Bidder. All pages of the Bid shall be signed by the person or persons signing the Bid. 

 

16.3 The Bid shall contain no overwriting, alterations or additions, except those to comply with instructions issued by the 
Employer, or as necessary to correct errors made by the Bidder, in which case such corrections shall be made by scoring 
out the cancelled portion, writing the correction and initialing and dating it by the person or persons signing the Bid. 

 

C. Submission of Bids 

17. Sealing and Marking of Bids 

17.1 The Bidder shall place his bid in one sealed envelopes. 

17.2 In addition to the identification required in Clause 19.2, each of the envelopes shall indicate the name and address of the 

Bidder to enable the Bid to be returned unopened in case it is declared late. 

 

18. Deadline for Submission of Bids 

18.1 Complete Bids must be received by the Employer at the address specified in the bid document not later than the date and 

time indicated in the bid document. In the event of the specified date for the submission of bids being declared a holiday 

for the Employer, the Bids will be received up to the specified time on the next working day. 

18.2 The Employer may extend the deadline for submission of bids by issuing an amendment. 

 

19. Late Bids 

 

19.1 Any Bid received by the Employer after the deadline prescribed in bid document will be returned unopened to the 

Bidder. 
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D. Bid Opening and Evaluation 

20.  Bid Opening 

 

20.1 The Employer will open the bids received (except those received late) in the presence of the bidders/bidders‟ 

representatives who choose to attend at the time, date and place specified in the bid document. In the event of the 

specified date for the submission of bids being declared a holiday for the Employer, the Bids will be opened at the 

appointed time and location on the next working day. 

 

20.2 In all other cases, the amount of Earnest Money, forms and validity shall be announced. Thereafter, the bidders‟ names 

and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening. 

21. Process to be Confidential 

 

21.1 Information relating to the examination, clarification, evaluation, and comparison of bids and recommendations for the 

award of a contract shall not be disclosed to bidders or any other persons not officially concerned with such process until 

the award to the successful Bidder has been announced. Any attempt by a Bidder to influence the Employer’s processing 

of bids or award decisions may result in the rejection of his Bid 

22. Clarification of Bids and Contacting the Employer 

 

22.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid opening to the time the 

contract is awarded. 

 
22.2 Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or contract award decision may 

result in the rejection of his bid. 

23. Correction of Errors 

 

23.1 Bids determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be 

corrected by the Employer as follows: 

a) Where there is a discrepancy between the rates in figures and in words, the rate in words will govern; and 

b) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the 
quantity, the unit rate as quoted will govern. 

23.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above procedure for the correction 

of errors and shall be considered as binding upon the Bidder. If the Bidder does not accept the corrected amount, the Bid 

will be rejected, and the Earnest money shall be forfeited. 

24. Evaluation and Comparison of Bids 

24.1 The Employer will evaluate and compare only the bids determined to be substantially responsive. 

24.2 In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price by adjusting the Bid price by 

making correction, if any, for errors. 

24.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate of the cost of work to be 

performed under the contract, the Employer may require the Bidder to produce detailed price analyses for any or all items 

of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and 

schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the performance 

security set forth in bid document increased at the expense of the successful Bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful Bidder under the Contract. The amount of the 

increased performance security shall be decided at the sole discretion of the Employer, which shall be final, binding and 

conclusive on the bidder. 

 

25. Price Preference 

25.1 There will be no price preference to any bidder. 
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Award of Contract 
26. Award Criteria 

26.1 The Employer will award the Contract to the Bidder whose Bid has been determined: 

i. to be substantially responsive to the bidding documents and who has offered the lowest evaluated Bid price. 

ii. To be within the available bid capacity adjusted to account for his bid price which is evaluated the lowest in any of the 

work (applicable for work costing more than Rs. 10.00 Lac. ) 

27. Employer’s Right to Accept any Bid and to Reject any or all Bids 
 

27.1 Notwithstanding the above Clause, the Employer reserves the right to accept or reject any Bid, and to cancel the 

 bidding process and reject all bids, at any time prior to the award of Contract, without thereby incurring any liability to 

 the affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of the grounds for the 

 Employer’s action. 

28. Notification of Award and Signing of Agreement. 

 28.1      The bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the Bid validity 

period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the Part I General 

Conditions of Contract called the “Letter of Acceptance”) will state the sum that the Employer will pay to the Contractor 

in consideration of the execution, completion by the Contractor as prescribed by the Contract (hereinafter and in the 

Contract called the “Contract Price”). 

28.2. The notification of award will constitute the formation of the Contract. 

28.3. The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be signed by 

the Employer and the successful Bidder after the performance security is furnished. 

29 Corrupt or Fraudulent Practices 

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and corruption in force 

in India, namely, Prevention of Corruption Act, 1988. 
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Appendix to Invitation To Bidders (ITB) 

. 

Instructions to Bidders 

Clause Reference 

(1.1) The Employer is Principal National P G College 

2, Rana Pratap Marg Lucknow. 

 

(1.1) The Works is Construction of detail attached 

 

 

(2.1) The State is Uttar Pradesh 
Eligible Bidders are: Contractors registered with – 

(3.1) Lucknow 

In class of A/B/C as the case may be. 

(4.4. B) (b)(i) The key equipment’s for Building Works 

Name of the Equipment Quantity 

1. Concrete Mixture 1 

2. Surface Vibrator 1 

3. Pin Vibrator 1 

 

 
(4.4 B) (b)( ii) The Number of Technical personnel, Qualifications and Experience will be as follows: 

A. The Technical Personnel are : 

 Technical Personnel Number Experience in Works 

 a. Diploma holder in Civil engineering 01 Minimum 2 years of 
Experience 

    

To ensure employment of Technical Personnel, the contractor would require giving the proof of payment of their 

salaries/ Wages by Cheque / Demand Draft. 

(4.4 B) (c) (i) The bidder must produce an affidavit stating that the near relations of the following departmental 

officers are not in his employment: 

J.E’s, A.E.’s, and any other staff 

(4.4 B) (c) (ii) The bidder must produce an affidavit stating the names of retired gazetted officer (if any) in his employment who 

retired within the last two years with the following ranks from the departments listed below: 

U.P.P.W.D., R.E.S. and. U.P. Irrigation. (Assistant Engineer, Executive Engineer, Superintending Engineer, Chief 

Engineer, Director cum Chief Engineer, Engineer-in-Chief) 
In case there is no such person in his employment, his affidavit should clearly state this s 

 fact.    

(5.) The contact person is: 

Designation: 

Principal National P G College Rana Pratap Marg Lucknow    
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(6.1) Language of the bid is: English  

(6.2.) Bids must be submitted only in Percentage Rate Method 

(6.2) Schedule of Rate applicable for Percentage Rate Method is: As mentioned in the bill of 

quantities for percentage rate bids 

(7.1) The amount of Earnest Money shall be as per notice inviting tender  

(7.2) DD must be drawn in favour of: National P. G. College Lucknow. 

(8.) The Employer's address for the purpose of Bid submission is 

 
(i) As per tender notice. 

 

(8.1) The deadline for submission of bids shall be:  

Time : 01:00 PM 

Date : 23.06.2026 

 
 

(9.1) & (10.2) 
The date, time and place for opening of the Bid is: 
As per tender notice. 

 

Date: 24.06.2026 

 

Time: 03:30 PM 

 

 

 

 

 

 

Signature of Employer / Authorised Signatory 
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SECTION – 3 

Qualification Information 

 
(Following information’s shall be furnished by the contractor on a non-judicial stamp 

paper of Rs. 100/- only.) 
 

1.  Individual Bidders 
 

 1.1  Constitution or legal status of [attach copy]    

 Bidder       

 
Place of registration: 

   

 
 

 

 Principal place of business:  

 Power of attorney of signatory    

 of Bid     

 

 
[Attach] 

   

1.2  Total annua l volume of (Rs. In 
lakhs)  Civil  engineering 

 construction work executed 
 and payments received in 
 the last five years preceding 
 the year in which bids are 
 invited. (Attach certificate 
 from  Chartered 

 Accountant)   

 

1.3 1  Work performed as prime Contractor (in the same name and style) on construction 
 works of a similar nature and volume over the last five years. Attach certificate 
 from the Engineer-in-charge       

 

Project  Name of  Description Value of Contra Date of Stipulated Actual Remarks 
Name  Employer  of work  contract ct No. Issue of Date of Date of explaining 

        Work Completion Completion  reasons 
        Order   for 
           Delay, if 
           any 

         

1.3.2 Information on Bid Capacity (works for which bids have been submitted and works which are yet to be completed) as on 

the date of this bid. 

Notes on Form of Qualification Information 

The information to be filled in by bidders in the following pages will be used for purposes of post- 

qualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be incorporated 
in the Contract. Attach additional pages as necessary. 
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(A) Existing commitments and on-going construction works: 
 

Description of 
Work 

Place 
& 
State 

Contract 
No & Date 

Name & 
Address of 

Employer 

Value of 
Contract 
(Rs. In 

lakhs) 

Stipulated 
period 
of 

completion 

Value of 
works 

remaining 
to 

be completed 
(Rs. Lakhs) 

* 

Anticipated 
Date of 

completion 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

 

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be completed. 

 

(B) Works for which bids already submitted: 
 

Description of 
Work 

Place 
& 

State 

Name & 
Address of 
Employer 

 Estimated Value 
Of Works 
(Rs. Lakhs) 

Stipulated 
Period of 

completion 

Date when 
decision is 
expected 

Remarks, if any 

 
 

 

(1) (2) (3) (4) (5) (6) (7) 

       

 

1.4 Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List all information 

requested below. Refer also to Clause 4.2(d) and Clause 4.4 b (b) of the Instructions to Bidders. 
 

Item of Equipment Description, make, and Condition (new, good, Owned, leased 
age (Years), and capacity poor) and number (from whom?), or 

 available to be purchased 
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1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of the Instructions to 

Bidders and Clause 9.1 of Part-1 General Conditions of Contract. 
 

Position Name Qualification Years of experience 

Building Other 
Works 

     

 

 

1.6 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc. List below and 

attach copies. 
 

 

 

 

 

 

1.7 Evidence of access to financial resources to meet the qualification requirements: cash in hand, lines of credit, etc. List below 

and attach copies of support documents. (Sample format attached). 
 

 

 

 

 

 

 

 

1.8 Name, address, and telephone, telex, and facsimile numbers of banks that may provide references if contacted by 

the Employer. 

 

1.9 Information on current litigation in which the Bidder is involved. 

 

Name of Other party(s) Cause of dispute Litigation where Amount involved 

(Court/arbitration) 

    

1.10 Proposed Programme (work method and schedule). Descriptions, drawings, and charts as necessary, to comply with the 

requirements of the bidding documents. 
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    SECTION – 4 
General Conditions of Contract 

 

 

A. General 

 

1. Definitions 

1.1 Terms, which are defined in the Contract Data, are not also defined in the Conditions of Contract but keep their defined 
meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 

The Completion Date is the date of completion of the Works as certified by the Engineer, in the bid document. 

 

The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted by the Employer. 

The Contractor's Bid is the completed bidding document submitted by the Contractor to the Employer. 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of 

the Contract. 

Days are calendar days; months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. 

 

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has ended and upon 

correction of Defects by the Contractor. 

The Defects Liability Period is one year calculated from the Completion Date. 

Drawings include calculations and other information provided or approved by the Engineer for the execution of the Contract. 

 

The Employer Principal National P G College, Lucknow is the party as defined in the Contract Data, who employs the Contractor 

to carry out the Works, including routine maintenance. The Employer may delegate any or all functions to a person or body 

nominated by him for specified functions. 

The Principal National P G College, Lucknow is the person named in the Contract Data (or any other competent person appointed 

by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the 

execution of the Works and administering the Contract. 

 

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works. 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works. The Intended 

Completion Date is specified in the Contract. The Intended Completion Date may be revised only by the competent authority by 

issuing an extension of time. 

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works. 

The Site is the area defined as such in the Contract. 

Site Investigation Reports are those that were included in the bidding documents and are reports about the surface and 

subsurface conditions at the Site. 



20  

Specification means the Specification of the Works included in the Contract and any modification or addition made or 

approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works. It 

does not necessarily coincide with any of the Site Possession Dates. 

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction 

or installation of the Works. 

A Variation is an instruction given by the competent authority, which varies the Works. 

The Works, as defined in the Contract, are what the Contract requires the Contractor to construct. 

2. Interpretation 

 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way 

around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically 

defined. The competent authority will provide instructions clarifying queries about these Conditions of Contract. 

2.2 If sectional completion is specified in the Contract, references in the Conditions of Contract to the Works, the Completion 

Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

1. Agreement, 

2. Notice to Proceed with the Work, 

3. Letter of Acceptance, 

4. General Conditions of Contract Part I, 
5. Specifications, 

6. Drawings, 

7. Bill of Quantities 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract. 4. 

Employer's Decisions 

 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. However, if the Engineer is required under the rules and regulations and orders 

of the Employer to obtain approval of some other authorities for specific actions, he will so obtain the approval. 

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor of any of his 

obligations under the contract. 

 

 

5. Delegation 

 

5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to other people, after 

notifying the Contractor, and may cancel any delegation after notifying the Contractor. 

6. Communications 
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6.1 All Certificate, notices or instructions to be given to the contractor by Employer / Engineer shall be sent on the address 

or contact details given by the contractor in Section 6- Form of Bid. The address and contact details for communication 

with the Employer/ Engineer shall be as per the details given in bid document. Communications between parties that are 

referred to in the conditions shall be in writing. The Notice sent by Facsimile (fax) or other electronic means shall be 

effective on confirmation of the transmission. The Notice sent by Registered post or Speed post shall be effective on 

delivery or at the expiry of the normal delivery period as undertaken by the postal service. 

7. Personnel 

 

 

7.1 The Contractor shall employ for the construction work the technical personnel named in the Appendix or other technical 

persons approved by the Engineer. The Engineer will approve any proposed replacement of technical personnel only if 

their relevant qualifications and abilities are substantially equal to or better than those of the personnel stated in the 

Contract Data. 

7.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating 

the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection 

with the Works in the Contract. 

7.3 The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department of the State 
Government and has either not completed two years after the date of retirement or has not obtained State Government’s 
permission to employment with the Contractor. 

 

 

8. Employer's and Contractor's Risks 

 

 

8.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks that this 

Contract states are Contractor's risks. 

9. Employer's Risks 

 

 

9.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of the Works in 

the Employer’s country, the risks of war, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped 

power, Civil war, riot commotion or disorder (unless restricted to the Contractor’s employees), natural calamities and 

contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the 

Works, other than the Contractor’s design. 

10. Contractor's Risks 

 

10.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequen ce 

of the performance of the Contract are the responsibility of the Contractor. 

 

11. Site Investigation Reports 

11.1 The Contractor, in preparing the Bid, may rely on his own site visit before submitting the bid. 

 

12. Contractor to Construct the Works 

12.1 The Contractor shall construct, the Works in accordance with the Specifications and Drawings. 

12.2 The contractor shall construct the works with intermediate technology, i.e., by manual means with medium input of 
machinery required to ensure the quality of works as per specifications. The contactor shall deploy the equipment and 
machinery as given in Contract. 

13. The Works to Be Completed by the Intended Completion Date 

13.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance 

with the Programme submitted by the Contractor, as updated with the approval of the Engineer, and complete them by 

the Intended Completion Date. 
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14. Approval by the Principal/Engineer/Architect  

 

14.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Assistant 

Engineer, who is to approve them. 

14.2 The Contractor shall be responsible for design of Temporary Works. 

 

14.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary Works. 

 

14.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required. 

 

14.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior 

approval by the Assistant Engineer before their use. 

15. Safety 

15.1 The Contractor shall be responsible for the safety of all activities on the Site. 

16. Discoveries 

 

16.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the property 

of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the Engineer's instructions 

for dealing with them. 

17 Possession of the Site 

 

17.1 The Employer shall handover complete or part possession of the site to the Contractor 7 days in advance of construction 

programme. At the start of the work, the employer shall handover the possession of at-least 75% of the site. 

18. Access to the Site 

18.1 The Contractor shall allow access to the Site and to any place where work in connection with the Contract is being 
carried out, or is intended to be carried out to the engineer and any person/persons/agency authorized by: 

a. The Engineer 

b. The Employer 

 

19. Instructions 

19.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where the Site is 

located. 

20. Dispute Redressal System 
 

20.1 If any dispute or difference of any kind what-so-ever shall arises in connection with or arising out of this Contract or the execution 

of Works, whether before its commencement or during the progress of Works or after the termination, abandonment or breach of the 

Contract, it shall, in the first instance, be referred for settlement to the competent authority, described along with their powers in the 

Contract, above the rank of the Assistant Engineer, The competent authority shall, within a period of forty-five days after being 

requested in writing by the Contractor to do so, convey his decision to the Contractor. Such decision in respect of every matter so 

referred shall, subject to review as hereinafter provided, be final and binding upon the Contractor. In case the Works is already in 

progress, the Contractor shall proceed with the execution of the Works, pending receipt of the decision of the competent authority as 

aforesaid, with all due diligence. 
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B. TIME CONTROL 

22. Programme 

 

22.1 Within the time stated in the Contract, the Contractor shall submit to the Engineer for approval a Programme showing 

the general methods, arrangements, order, and timing for all the activities in the Works, along with monthly cash flow forecasts 

for the construction of works. 

22.2  The Contractor shall submit the list of equipment and machinery as required being brought to site, the list of key 

personnel being deployed, the list of machinery/ equipment’s being placed in field laboratory and the location of field 

laboratory along with the Programme. The Engineer shall cause these details to be verified at each appropriate stage of 

the programme. 

22.3 An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect of the 

progress achieved on the timing of the remaining Works, including any changes to the sequence of the activities. 

22.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals of 60 Days no longer than 

the period stated in the Contract. If the Contractor does not submit an updated Programme within this period, the Engineer 

may withhold the amount stated in the Contract from the next payment certificate and continue to withhold this amount 

until the next payment after the date on which the overdue Programme has been submitted. 

22.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may revise the 

Programme and submit it to the Engineer again at any time. A revised Programme shall show the effect of Variations and 

Compensation Events. 
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23 Extension of the Intended Completion Date 

 

23.1  The competent authority shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued 

which makes it impossible for Completion to be achieved by the Intended Completion Date without the Contractor taking 

steps to accelerate the remaining Works, which would cause the Contractor to incur additional cost. 

23.2 The Engineer shall decide whether and by how much time to extend the Intended Completion Date within 21 days of the 

Contractor asking the Engineer for a decision upon the effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be 

considered in assessing the new Intended Completion Date. 

 

 

24. Delays Ordered and work progress by the engineer 

24.1 The competent authority may instruct the Contractor to delay the start or progress of any activity within the Works. 

Delay/delays totaling more than 30 days will require prior written approval of the Employer. 

24.2. (a) Milestones to be achieved during the contract period  

 (1) 1/8th of the value of entire contract work up to 1/4 of 
 
the period allowed for completion of construction 

th 

(2) 3/8 of the value of entire contract work up to ½
th 

of 

the period allowed for completion of construction 
th 

(3) 3/4 of the value of entire contract work up to ¾
th 

of 

the period allowed for completion of construction 
 

 

 
(b) Amount of liquidated damages For Whole of work 

for delay in completion of works 1 percent of the Initial 
 Contract Price, rounded 
 off to the nearest 

 thousand, per week. 

(c) Maximum limit of liquidated damages 10 per cent of the Initial 

for delay in completion of work. Contract Price rounded off 
 to the nearest thousand. 
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Quality Control 

25 Identifying Defects 

 

25.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall 

not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to search for a Defect and to uncover and test 

any work that the Engineer considers may have a Defect. 

26. Tests 

 

26.1 For Carrying out mandatory tests as prescribed in the specification. The Contractor shall establish field laboratory at the 
location decided by Engineer. The field laboratory will have minimum equipment’s as specified in the Contract Data. 

The contractor shall be solely responsible for: 

a. Carrying out the mandatory tests prescribed in the Specifications, and 

b. For the correctness of the test results, whether preformed in his laboratory or elsewhere. 

 

27. Correction of Defects noticed during the Defect Liability Period. 

27.1. The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which 
begins at Completion of work. The Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

27.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within the duration 

of time specified by the Engineer’s notice. 

 

28. Uncorrected Defects 

 

28.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period as per condition of contract and of 

these Conditions of Contract, to the satisfaction of the Engineer, within the time specified in the Engineer's notice, the 

Engineer will assess the cost of having the Defect corrected, and the Contractor will pay this amount, on correction of the 

Defect. 

 

 

Cost Control 

 

29. Bill of Quantities 
29.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, works to be 

done by the Contractor. 

29.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at 

the rate in the Bill of Quantities for each item for the construction of roads. 

30. Variations 

30.1 The competent authority shall, having regard to the scope of the Works and the sanctioned estimated cost, have power 

to order, in writing, Variations within the scope of the Works he considers necessary or advisable during the progress 

of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them out and include them 

in updated Programmes produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by 

written confirmation, shall not be taken into account. 

31. Payments for Variations 

 

31.1 If rates for variation items are specified in Bill of Quantity, the contactor shall carry out such work at the same rate. 

This shall apply for variation to any extent on either side. 
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31.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate from similar items 

in the Bill of Quantities. 

 

31.3 If the rate for Variation item cannot be determined in the manner specified as above, the Contractor shall, within 14 days 

of the issue of order of variation work, inform the Engineer the rate which he proposes to claim, supported by analysis of 

the rates. The Engineer shall assess the quotation and determine the rate based on prevailing market rates within one 

month of the submission of the claim by the Contractor. As far as possible, the rate analysis shall be based on the standard 

data book and the current schedule of rates of the district PWD. The decision of the competent authority on the rate so 

determined shall be final and binding on the Contractor. 

 

32. Cash Flow Forecasts 

32.1 When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow forecast. 

 

33. Payment Certificates 

33.1 The payment to the contractor will be as follows for construction work: 

 

The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the work executed. 

(b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days and certify the amount to be 

paid to the Contractor. 

(c) The value of work executed shall be determined, based on measurements by the Engineer. 

(d) The value of work executed shall comprise the value of the quantities of the items in the Bill of Quantities completed. 

(e) The value of work executed shall also include the valuation of Variations and Compensation Events. 

 

(f) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item previously 

certified in any certificate in the light of later information. 

(g) The Payment of final bill shall be governed by the provisions of contract. 

34. Payments 

 

34.1 Payments shall be adjusted for deductions for advance payments security deposit, and any other recoveries in terms of the 

Contract and taxes at source, as applicable under the law. The Engineer shall pay the Contractor the amounts he had 

certified within 15 days of the date of each certificate. 

34.3  Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be paid for by the Employer 

and shall be deemed covered by other rates and prices in the Contract. 

 

35. Compensation Events 

35.1 The following shall be Compensation Events unless they are caused by the Contractor: 

a) The Engineer orders a delay or delays exceeding a total of 30 days. 

b) The effects on the Contractor of any of the Employer's Risks. 

35.2 If a Compensation Event would prevent the Works being completed before the Intended Completion Date, the Intended 

Completion Date shall be extended. The competent authority shall decide whether and by how much the Intended Completion 

Date shall be extended. 
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36. Tax 

 

36.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other levies, duties, royalties, cess, 

toll, taxes of Central and State Governments, local bodies and authorities that the Contractor will have to pay for the 

performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source 

as per applicable law. Taxes shall be paid extra as per rule on items mentioned in bill of Quantity. 

 

37. Security Deposit/ Retention and Release of Performance Security and Security Deposit/ Retention. 

 

 

37.1 On the completion of the whole of the construction Work half the total amount retained as Security Deposit is repaid to 

the contractor after the defect liability period has passed and the Engineer has certified that all defects notified by the 

Engineer to the contractor before the end of his period have been corrected. 

38. Liquidated Damages 

 

38.1 The Contractor shall pay liquidated damages to the Employer at the rate per week or part thereof stated in clause 24 for 

the period that the Completion Date is later than the Intended Completion Date. Liquidated damages at the same rate shall 

be withheld if the Contractor fails to achieve the milestones prescribed in the same clause. However, in case the Contractor 

achieves the next milestone the amount of the liquidated damages already withheld shall be restored to the Contractor by 

adjustment in the next payment certificate. The total amount of liquidated damages shall not exceed the amount defined 

in the Contract. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of 

liquidated damages shall not affect the Contractor's other liabilities. 

38.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct any 

overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. 

 

39.  Cost of Repairs 

 

39.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the 

Defects Correction periods shall be remedied by the Contractor at his cost if the loss or damage arises from the 

Contractor's acts or omissions. 

 

C. Finishing the Contract 

40. Completion of Construction. 

40.1 The contractor shall request the Engineer to issue a certificate of completion of the construction of the works, and the 
Engineer will do so upon deciding that the works is completed. 

41. Taking Over 

41.1 The Employer shall take over the works within seven days of the Engineer issuing a certificate of completion of works. 

42. Final Account 

 
42.1 The contractor shall supply the Engineer with a detailed account of the total amount that the Contractor considers payable for 

works under the contract within 21 days of issue of certificate of completion of construction of works. The Engineer shall issue 

a defect liability certificate and certify any payment that is due to the correct and complete. If the account is not correct or 

complete, the engineer shall issue within 42 days a schedule that states the scope of the corrections or additions that are necessary. 

If the account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the 

contractor and issue a payment certificate within 28 days of receiving the Contractor’s revised account. The payment of final bill 

for construction of works will be made within 14 days thereafter. 

42.2 In case the account is not received within 21 days of issue of Certificate of Completion as provided above. I above, the 
engineer shall proceed to finalise the account and issue a payment certificate within 28 days. The payment of final bill 
for construction of works will be made within 60 days thereafter. 
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43. Operating and Maintenance Manuals 

 

43.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the 

dates stated in the Contract. 

43.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract, or they do not receive 

the Engineer's approval, the Engineer shall withhold the amount stated in the Contract from payments due to the 

Contractor. 

44. Termination 

44.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach of the Contract. 

44.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

 

a) the Contractor stops work for 28 days when no stoppage of work is shown on the current Programme and the stoppage 

has not been authorized by the Engineer; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved reconstruction or amalgamation; 

c) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required; 

e) the Contractor has delayed the completion of the Works by the number of days for which the maximum amount of 
liquidated damages can be paid, as defined above. 

f)  

g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent practice in competing for or 

in executing the Contract. For the purpose of this clause, “corrupt practise” means the offering, giving, receiving, or 
soliciting of anything of value to influence the action of a public official in the procurement process or in Contract 
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence a procurement process or the 
execution of a contract to the detriment of the Employer and includes collusive practice among Bidders (prior to or after 
bid submission) designed to establish bid process at artificial non-competitive levels and to deprive the Employer of the 
benefits of free and open competition. 

h) if the Contractor has not completed at least thirty percent of the value of construction Work required to be completed 
after half of the completion period has elapsed; 

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified in the 
Contract Data; and 

j) Any other fundamental breaches as specified in the Contract Data. 

k) If the Contractor fails to deploy machinery and equipment or personnel as specified in the contract Data at the 
appropriate time. 

44.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 

44.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the 

Site as soon as reasonably possible. 

45. Payment upon Termination 

 

45.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall issue a 

certificate for the value of the work done and Materials ordered less liquidated damages, if any less advance payments 

received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, 

as indicated in the Contract Data. If the total amount due to the Employer exceeds any payment due to the Contractor, the 

difference shall be recovered from the security deposit. If any amount is still left un-recovered it will be a debt payable 

to the Employer. 

45.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the value of the work 

done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the 

Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the 

date of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at source as 

per applicable law. 

46. Property 
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46.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the Employer 

for use for completing balance construction work if the Contract is terminated because of the Contractor's default, till the Works 

is completed after which it will be transferred to the Contractor and credit, if any, given for its use. 

Other Conditions of Contract 

47. Labour 

 

47.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff 

and labour, local or other, and for their payment, housing, feeding and transport. 

47.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at 

such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labour from time to time 

employed by the Contractor on the Site and such other information as the Engineer may require. 

48. COMPLIANCE WITH LABOUR REGULATIONS 

 

48.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide at all times by all existing labour 

enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local 

authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be 

issued under any labour law in future either by the State or the Central Government or the local authority. Salient features of 

some of the major labour laws that are applicable to construction industry are given in Appendix to General Condition of 
Contract. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the 

competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations 

or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to 

cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations 

including amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money 

due to the Contractor including his amount of performance security. The Employer/Engineer shall also have right to recover 

from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the 

Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at 

any point of time. 

49 Criminals are prohibited from bidding 

a Any bidders having criminal record is not allowed to participate in the bidding process. Any person who is having criminal 
cases against him or involved in the organized crime or gangster activities or Mafia or Goonda or Anti-social activity 

are strictly prohibited to participate in the bidding process. If it is established that any bidder has criminal record, his 

bid shall be automatically cancelled. 

b. The bidder has to produced character certificate, Solvency certificate, self-declaration affidavit ( on the prescribed proforma 

which are attached with the bid document ) etc., issued by the competent authority in original with bid document. 

50 Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed to participate in the bidding. If it is 

established that the contractor is registered with the state bar council, his bid shall be automatically cancelled. 
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Appendix General Condition of Contract 

 
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 
 

a) Workmen Compensation Act 1923: - arising out 

of and during the course of employment. 

The Act provides for compensation in case of injury by accident 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of certain 

conditions on separation if an employee has completed the prescribed minimum years (say, five years) of service or more or 

on death the rate of prescribed minimum days‟(say, 15 days) wages for every completed year of service. The Act is applicable 

to all establishments employing the prescribed minimum number (say, 10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by 

the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women employees in case of 

confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures to be provided by 

the Contractor to contract labour and in case the Contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law. The principal Employer is required to take Certificate of Registration and the Contractor is required to take 

license from the designated Officer. The Act is applicable to the establishments or Contractor of Principal 

Employer if they employ prescribed minimum (say 20) or more contract labour. 

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by appropriate 

Government as per provisions of the Act if the employment is a scheduled employment. Construction of buildings, roads, 

runways are scheduled employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will be paid and 

what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature to male and 

female workers and for not making discrimination against female employees in the matters of transfers, training and 

promotions etc. 

i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed minimum (say, 

20) or more workmen. The Act provides for payments of annual bonus within the prescribed range of percentage of wages 
to employees drawing up to the prescribed amount of wages, calculated in the prescribed manner. The Act does not apply 

to certain establishments. The newly set-up establishments are exempted for five years in certain circumstances. States may 

have different number of employment size. 

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of industrial 

disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off or retrenching 

the employees or closing down the establishment. 

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing 

prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions of employment by 

the Employer on matters provided in the Act and get these certified by the designated Authority. 

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen 

and Employers. The Trade Unions registered under the Act have been given certain immunities from Civil and criminal 

liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below 14 years of 

age in certain occupations and processes and provides for regulations of employment of children in all other occupations and 

processes. Employment of child labour is prohibited in building and construction industry. 
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n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 1979: - The Act is applicable to 

an establishment which employs prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary (who 

has recruited workmen in one state for employment in the establishment situated in another state). The Inter-State migrant workmen, 

in an establishment to which this Act becomes applicable, are required to be provided certain facilities such as Housing, Medical-

Aid, Travelling expenses from home up to the establishment and back etc. 

o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service) Act 1996 and 

the Cess Act of 1996: - All the establishments who carry on any building or other construction work and employs the 

prescribed minimum (say, 10) or more workers are covered under this Act. All such establishments are required to pay cess 

at the rate not exceeding 2% of the cost of construction as may be modified by the Government. The Employer of the 

establishment is required to provide safety measures at the building or construction work and other welfare measures, such 

as canteens, first-aid facilities, ambulance, housing accommodations for workers near the work place etc. The Employer to 

whom the Act applies has to obtain a registration certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up 

a factory, health and safety provisions, welfare provisions, working hours, annual earned leave 
and rendering information regarding accidents or dangerous occurrences to designated 

authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons 

or more with aid of power or another prescribed minimum (say, 20) or more persons without 

the aid of power engaged in manufacturing process. 

q) Arbitration and Conciliation Act, 1996: - The Act lays down 

the procedure for appointment of Arbitrator, Arbitration and conciliation, Jurisdiction 
of Arbitral Tribunals, Recourse against Arbitral award appeals. 
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SECTION - 6 
Form of Bid 

 

 [Date] 

 

To [name of Employer]  Hon’ble Manager, National P. G. College, 2Rana Pratap Marg, Hazratganj, Lucknow 
 Rana Pratap Marg  

 

Address [insert address] ) National P. G. College, 2, Rana Pratap Marg, Hazratganj, Lucknow  

Description of the Works  

 

1. I/ We offer to execute the works described above and remedy any defects therein in conformity with the Conditions of Contract, 

specifications, drawings, Bill of Quantities and Addenda for 

 

a) For percentage rate ............................... percentage below/ percentage above/ at par with the rate entered in the bill of 

quantity. 

2. We undertake to commence the works on receiving the Notice to Proceed with work in accordance with the contract documents. 

3. This Bid and your written acceptance of it shall constitute a binding Contract between us. We understand that you are not bound to 

accept the lowest or any Bid you receive. 

We hereby confirm that this Bid complies with the Bid validity and Earnest money required by the bidding documents and 

bidding capacity specified in the bid document (applicable for works costing more than Rs. 10.00 lacs) 

Authorized Signature:   

Name and Title of Signatory:   

Name of Bidder:   

Authorized Address of communication:  

 

 

Telephone No(s): (Office):  

 

Mobile No. :  

 

Facsimile (FAX) No.:  

 

Electronic Mail Identification ( E-Mail ID):  

Notes on Form of Bid 

The Bidder shall fill in and submit this Bid form with the Bid. 
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SECTION - 7 

Bill of Quantities Preamble 

 
1. The Bill of Quantities shall be read in conjunction with the details Instructions to bid documents, Conditions of 

Contract, Specifications and Drawings. 

 

2.1 For the construction of works, the quantities given in the Bill of Quantities are estimated, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered and 

carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices 

tendered in the Bill of Quantities in the case of item rate tenders. 

 

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise provided 

under the Contract, include all constructional plant, labour, supervision, materials, erection, maintenance, 

insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set out in the 

Contract. 

 

1. Arithmetic errors will be corrected by the Employer. 
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CHECK LIST 

Office 

National P G College, Lucknow 

Ref. No. 2 1 /2026-27 Date: 06.06.2026 

 

       Name of work: Construction of classrooms and room with steel structure on terrace of science block at National  

P. G. College, 2, Rana Pratap Marg, Hazratganj, Lucknow. 
 

 

S.No. Document/Certificate 

1 2 

1 Tender Fee (Bank Draft) 

2 Earnest Money (Demand Draft) 

3 T-6 Affidavit 

4 T-4 Character Certificate issued by District Magistrate. 

5 T-5 Solvency Certificate issued by District Magistrate. 

6 Following information shall be furnished by the contractor on Non-Judicial Stamp paper with Bid. 

a. Legal status of Bidder, Place of Registration Principal place of business, Power of attorney. 

b. 
Name, address and Telephone, telex and facsimile numbers of banks that may provide reference if 

contacted by the Employer. 

c. Information on current litigation in which the bidder is involved. 

7 Undertaking from bidder for minimum investment. 

8 Authority to seek reference from the Bidder's bankers. 

 

9 

An affidavit that the information furnished with the bid documents is correct in all respects and, Such 

other certificates as defined in the Appendix to ITB. Failure to produce the certificates shall make the bid non-

responsive. 
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   Specification:  
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 The Bidder must use one of the following Brands: 

 
 (a) Steel authority of India limited  

 (b) TATA Steel Limited   

 (C) JSW steel limited  

 (d) Arcelor Mittal Nippon steel  

 (e) Essar Steel Group  
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Drawing: 
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Percentage BoQ 

Tender Authority-Principal, National P.G. College, Lucknow 

NAME OF WORK- Construction of classrooms and room with steel 

structure on terrace of science block at National P. G. College, 2, Rana 

Pratap Marg, Hazratganj, Lucknow. 

 
 

Ref. No. 2 1 /2026-27 Date: 06.06.2026 

Name of Bidder:- 

Summary Sheet 

Sr. No. Description Amount 

 
1 

Construction of classrooms and room with steel structure 

shed, partition walls, outer and internal painting including 

electrical works complete in all respect on terrace of science block 

at National P. G. College, 2, Rana Pratap Marg, Hazratganj, Lucknow.  

 

 

 
SUB TOTAL 

  
84,99,136.00 

 
GST@18% 15,29,844.48 

 Labour Cess @ 1% 84,991.36 
 Total Amount 1,01,13,971.48 
 

Quoted Rate in figure 
Less/at par/Above in percentage 

 

 

 Quoted Amount without GST & Labour 

Cess in figure  

 

 

 

 Quoted Amount without GST & Labour Cess 

in words 

 

 

 

 

 


